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MUNICIPAL AUDITORIUM IMPROVEMENTS /  

ADA COMPLIANCE PROJECT  

 

March 1, 2013  

 

PROJECT DESCRIPTION: This 2011 GOB project will provide 
renovations to the Shreveport Municipal Auditorium in order to comply 
with ADA mandates from a Settlement Agreement with the U.S. 
Department of Justice. Additionally, the project will provide for needed 
repairs and upgrades to the HVAC, electrical and theatrical systems in 
the building and will include new seating and exterior windows.  

 

DESIGN CONSULTANT: Mike McSwain Architect  

 

CONTRACTOR: McInnis Brothers Construction, Inc.  

 

STATUS: Bids on the project were received on November 15, 2012. 
McInnis Brothers Construction, Inc. is the low bidder. The contract has 
been approved at a cost of $3,699,500 after some value-engineering to 
get the project within budget. The project started January 30, 2012 and 
is expected to take about 15 months to complete. For additional 



information or to view the Design Development Package, please go to 
the SPAR website at the following link:  

 

Municipal Auditorium Project Information  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

390,000  

0  

3,900,000  

0  

10,000  

0  

4,300,000  

      

      

      

 

BARNWELL CENTER IMPROVEMENTS /  

ADA COMPLIANCE PROJECT  

 

March 1, 2013  

 

PROJECT DESCRIPTION: This 2011 GOB project will provide 
renovations to the R.S. Barnwell Memorial Garden and Arts Center in 
order to comply with ADA mandates from a Settlement Agreement with 
the U.S. Department of Justice. Additionally, the project will provide for 
building renovations and upgrades to the domed botanical garden area.  

 

DESIGN CONSULTANT: Mischa Farrell Architect  

 

CONTRACTOR: TBD  

 

STATUS: Programming for the renovation work is complete. A public 
meeting to receive comments for proposed improvements was held on 
August 13, 2012. A follow-up meeting was held on October 22, 2012 to 
review options and listen to a presentation from the architect. This 
presentation and notes from the meeting are available for review at 

http://www.myspar.org/index.php?src=gendocs&ref=MunicipalAuditoriumProject&category=Facilities


SPAR’s website at the following link:  

 

Barnwell Center Project Information  

 

CURRENT BUDGET:  
   

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

136,000  

0  

1,360,000  

0  

4,000  

0  

1,500,000  

      

      

      

 

RIVERVIEW THEATER AND HALL 
IMPROVEMENTS /  

ADA COMPLIANCE PROJECT  

 

March 1, 2013  

 

PROJECT DESCRIPTION: This 2011 GOB project will provide 
renovations to Riverview Theater and Riverview Hall in order to comply 
with ADA mandates from a Settlement Agreement with the U.S. 
Department of Justice. This includes reconstruction of the Theater floor 
and seating, restroom renovations, and modifications to concessions 
areas and dressing rooms.  

 

DESIGN CONSULTANT: TBD  

 

CONTRACTOR: TBD  

 

STATUS: This project was not scheduled to be funded in the first bond 
sale, but was approved at $3.2 million.  

    

http://www.myspar.org/index.php?src=gendocs&ref=BarnwellBondProject&category=Facilities


CURRENT BUDGET:  

 

Design  

Acquisition/ROW  

Construction  

Equipment  
Support Services  

Contingency  

TOTAL  

 

0  

0  

0  

0  

0  

0  

0 
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